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     The monthly summary report on dredging activities within the New York District  
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USACE Navigation Dredging Projects: 
New Work (deepening):                                                                                           POC:  Joseph J. Seebode, (212) 264-0110 

Project Description Status 
Kill van Kull, NY & NJ 
(Phase 2: from 40’ to 45’) 

Channel Deepening Contract Areas 1, 2, 3, 4a and 7 are complete.   Contract Area 5 (Bergen Point) dredging began 
on 13 April 2002; Drilling and blasting operations are currently ongoing in the vicinity of Bergen 
Point.  A contract was awarded for Area 6 in July 2002; dredging is anticipated to begin in 
October; non-HARS material will go to Linden Landfill after amendment.  Two remaining contract 
areas (Nos. 8 and 4b) will be awarded in FY 03. 

Port Jersey Channel, NJ 
(from 35/38’ to 41’) 

Channel deepening - 
New Federal Channel 

PCA was executed July 23, 2002. Bid opening for first contract occurred on July 24, 2002. The 
apparent low bid is now under evaluation for contract award.   

Arthur Kill, Howland Hook, 
NY & NJ (from 35’ to 40/ 
41’) 

Channel Deepening PCA was executed in July 2002. Plans & specs for the first construction contract are ready for 
advertisement pending identification and resolution of issues surrounding a dredged material 
placement site for the 950,000 cubic yards material emanating from the first contract area. 
Solicitation of the 1st  Contract is expected in Oct. 02.  Dredging is expected to begin at the end of 
the year. 
 

Studies & Design Efforts:                                                                                                       POC:  Tom Shea, (212) 264-5570  

Project Description Status 
Raritan Bay Anchorage, 
NY & NJ 

Anchorage Improvement No current sponsorship.  No project currently under consideration. 

 

NY Harbor Anchorage, NY Anchorage Improvement Will only examine Red Hook area.   Feasibility Cost Sharing Agreement signed July 2000.   
Feasibility study ongoing. 

NY / NJ Harbor Deepening 
Project (50’) 

Channel Deepening 
Project 

Design Agreement executed 29 Jan 01.  Engineering & Design effort underway. Draft PCA 
submitted to sponsor for negotiation. 

 

Arthur. Kill-- Morses Creek 
to Perth Amboy, NJ  

Channel Deepening 
Study 

905b Analysis completed Sep 99, Negative findings, no further action after submittal.   

 

Claremont Terminal, NJ Channel deepening - 
New Federal channel 

Project not federally justified based on increased disposal costs.  Private developer (Hugo Neu 
Schnitzer East (HNSE)) moving ahead with a channel deepening program under Federal and state 
permits. Channel deepening efforts by HNSE are anticipated to be fully complete by Fall 2002. 
 

Arthur Kill to (45’) Channel Deepening 
Study 

Final Project Management Plan (PMP) completed and approved by sponsor on March 14, 2000.  
Design Agreement negotiations with sponsor, and execution of the Agreement have been deferred 
pending the non-Fed sponsor’s decision to support a 45-foot PED effort.  
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Federal O&M Dredging Projects                                                     POC: John F. Tavolaro, (212) 264-9021 
Project Estimated Quantity 

(CY) 
Targeted 

Placement Site 
Status 

Flushing Bay & Creek, NY 80,000 TBD PN issued on 13 Nov 01.  Advance notice to bidders issued 28 Jan 02.  Proposals 
received on 6 May 02; revised proposals received 9 Aug 02; evaluation ongoing. 

East Rockaway Inlet, NY 120,000 Beach PN for beach placement issued 11 Mar 02.  Contract advertisement 9 Aug 02; Bids 
opened 9 Sep 02; Contract awarded to Great Lakes. 

Great Kills Harbor, NY 133,000 Beach PN for beach placement issued 25 Jan 02. Bids opened on 15 Aug 02, Contract 
awarded to Wickberg Marine, work under way 

Jamaica Bay (Rockaway Inlet), NY 290,000 Beach PN for beach placement issued 15 Mar 02.  Bids opened 19 Sep 02, contract to be 
awarded to Great Lakes 

NY & NJ Channels (Arthur Kill), NY & NJ 200,000 TBD PN issued on 13 Nov 01.  Advance notice to bidders issued 28 Jan 02.  Proposals 
received on 6 May 02; revised proposals received 9 Aug 02; evaluation completed; 
Plans and Specifications to be issued 

Newark Bay (Port Newark Channels), NJ 55,000 Upland PN issued on 11 April 02.  Contract advertisement 17July 02; bid opened 26 Aug 02. 
Contract awarded to Don Jon; work under way. 
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Regulatory Branch – Permits Issued:      

Permits Issued for HARS Placement:  POC:  Richard L. Tomer, (212) 264-3996 

Permittee Date Issued Date Expires Volume Location 

Port Authority of NY& NJ, Confined Disposal Facility (NBCDF),  

Facility (Site 1S) construction is complete, Capping to be completed 
5/20/97 5/19/03 1,405,000 Port Newark, 

Newark, NJ 

New York City Economic Development Corp.  –  Passenger Ship Terminal  

(2002 Dredging Cycle Completed) 
3/21/01 3/21/04 440,000 Hudson River      

New York, NY 

Port Authority of NY&NJ, Brooklyn Marine Terminal (Partially Complete);  

Permit Reevaluation complete- maintenance dredging is authorized 
11/29/99 11/29/02 280,000 East River, NY 

Castle Astoria Terminals, Inc.  (Dredging cycle 1 October to 15 November) – No 
dredging to date under the permit. 

1/11/00 1/11/03 105,000 East River, NY 

IMTT – Bayonne, Pier 5C (completed) 9/4/01 9/4/04 95,000 Kill Van Kull  

Port Authority of NY & NJ Berths 57 – 63 (Port Newark/ Port Elizabeth) (complete) 5/02/02 5/02/05 152,000 Newark Bay  

National Park Service (Ellis Island) (complete) 5/31/02 5/31/05 55,000 NY Harbor 

Port Imperial Corporation 7/10/02 7/10/05 194,146 Hudson River, NJ 

PANYNJ-KVK Area 5- 1,186,000 CY of rock to go to fishing reef; 64,700 CY of dredged 
material to go to upland site. 

8/13/02 8/13/05 43,000 Newark Bay/ Kill Van 
Kull, NJ 

Department of the Navy (NWS Earle) 9/25/02 9/25/02 258,400 Sandy Hook Bay 

Permits Issued for Upland Placement and Other Actions   POC:  Richard L. Tomer, (212) 264-3996 

Permittee Date Issued Date Expires Volume Disposal Method 

(Permit Modification - Howland Hook ) (Additional extension and modification issued 26 
February 2001) 

9/13/00 12/31/02 70,000 Bark Camp Mine  
Demo PA or NBCDF 

Canal Asphalt, Inc. Eastchester Creek (Completed) 3/5/96 3/5/06 2,000 Upland 

Chevron USA, Inc. (Completed) 10/23/97 10/23/07 20,000 Upland 

TOSCO (Completed) 12/5/97 12/5/02 40,000 Adjacent upland site 

City of Perth Amboy (Completed) 2/13/98 2/13/03 35,000 Upland @ Bark Camp, 
PA 
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Permits Issued for Upland Placement and Other Actions  
(Continued) 

    

Permittee Date Issued Date Expires Volume Disposal Method 

Port Authority of NY&NJ-CY (Red Clay Test)  (4K CY) 2/16/00 2/16/03 4,000 Upland Site TBD 

Kinder Morgan (nee GATX)  10/3/97 10/3/02 16,000 Upland PA 

OENJ – Bayonne Landfill Remediation access channel dredging (Completed) 9/30/99 9/30/03 148,000 Upland at OENJ 
(Bayonne, NJ) 

Coastal Oil – Bayonne Terminal 11/23/99 11/23/02 4,000 Newark Bay CDF 

TOSCO (complete) 10/6/99 10/6/02 4,000 Newark Bay CDF 

New York City Dept of Parks and Recreation 11/22/99 11/22/02 5,000 BFI Landfill, PA 

Hugo – NEU Schnitzer (Partially completed) 5/12/00 5/12/10 1,200,000 Newark Bay CDF- 
Upland, PA & JC 

St. Lawrence Cement Co. 5/9/00 5/9/10 2,500 Upland PA or LI 

OENJ Cherokee, Parcel D Marina 4/26/00 4/26/03 175,000 Upland @ OENJ- 
Bayonne 

Darling International, Inc.  6/28/00 6/28/03 22,000 Upland – NJMR 
Decon. Site 

Amerada Hess Corp., Arthur Kill  8/1/00 8/1/03 200 Re-profiling  

Amerada Hess Corp., Newark Bay  8/31/00 8/31/10 20,500 Upland – NJMR 
Decon. Site  

Interstate Materials Corp.  10/19/00 10/19/03 217,000 Upland – Out of 
region 

Motiva Enterprises, LLC  11/1/00 11/1/10 38,000 Upland – NJMR 
Decon. Site 

Stolthaven Perth Amboy (5.8kCY) 10/10/00 10/10/10 5,800 Upland – On-site 

NYCDEP – Newtown Creek WPCP Upgrade 12/13/00 12/13/10 23,200 Upland 

NYC DOT – Whithall St. Ferry Terminal 4/18/01 4/18/04 4,500 Upland 

Amerada Hess, Raritan River 5/8/01 5/8/04 500 Re-profiling  

NY Waterways, Newport Ferry, Jersey City, NJ 3/20/02 3/20/05 20,000 Upland 
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Permits Issued for Upland Placement and Other Actions   
(Continued) 

 
 

 
 

 
 

 

Permittee Date Issued Date Expires Volume Disposal Method 

IMTT – Bayonne, Pier 5C (complete) 9/4/01 9/4/04 25,000 OENJ Bayonne, NJ 

IMTT – Bayonne, Piers 1 & A (complete) 7/10/01 7/10/04 22,150 OENJ Bayonne, NJ 

IMTT – Bayonne, Pier 6, (complete) 7/24/01 7/24/04 17,565 OENJ Bayonne, NJ 

 
Consolidated Edison – 59th St. Generating Station at Pier 98  

 

9/28/01 9/28/04 35,000 OENJ Bayonne, NJ 

 
Brooklyn Navy Yard Development Corp. (First Phase complete) 

10/26/01 10/26/11 500,000 Upland Disposal 

 
NYC Economic Development Corporation (complete) 

12/7/01 12/7/04 10,500 Pennsylvania Avenue 
Landfill, Brooklyn, NY 

 
Port Authority of New York & New Jersey, Howland Hook Berth Expansion 

11/28/01 11/28/04 90,000 Upland at Bark 
Camp, Pa or NBCDF 

 
NYCDEP – Cryders Lane Outfall Diversion Channel 

1/3/02 1/3/05 1,734 Upland Disposal 

Port Authority of NY & NJ (Port Newark / Port Elizabeth) 5/02/02 5/02/05 49,000 OENJ Bayonne 

CITGO – Arthur Kill 4/26/02 4/26/05 35,000 NBCDF 

World Trade Center Disaster – Emergency Permits     

New York City Department of Design & Construction, Emergency Permit #1 (EM1),  

Pier 25 (at Chambers Street – West Side of Manhattan) 
9/14/01 

One Time 
Operation 
(complete) 

Approx. 
105,000 Newark Bay CDF, NJ 

New York City Department of Design & Construction, Emergency Permit #2 (EM2),  

Pier 6 (Lower East Side of Manhattan) 
9/20/01 

One Time 
Operation 
(complete) 

Approx. 
58,000 Newark Bay CDF, NJ 

New York City Economic Development Corporation, Emergency Permit (EM3),  

Pier 79 (at West 38th Street of Manhattan) 
10/5/01 

One Time 
Operation 
(complete) 

Approx. 
25,000 

CTI, Inc. processing / 
stabilization with 
placement at 
Pennsylvania Avenue 
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Permits Issued for Open Water Disposal in Long Island Sound:  

Permittee Date Issued Date Expires Volume Disposal Method 

Eric Rosenfeld (Complete) 11/3/99 11/3/02 1,100 Open Water Disposal 

Larchmont Yacht Club, NY (Complete) 11/10/99 11/10/02 9,800 Open Water Disposal 

Greacen Point Group (Partially Complete) 5/4/00 5/4/03 21,000 Open Water Disposal 

City of Rye (Sed Basin) 12/11/00 12/11/03 1,000 Open Water Disposal 

Bay Head Group 4/23/01 4/23/04 16,590 Open Water Disposal 

NY Athletic Club- Yacht Club 7/29/02 7/29/05 20,500 Open Water Disposal 
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Regulatory Branch – Active Permit Actions:                              POC:  Richard L. Tomer, (212) 264-3996  

Applicant Application 
Received 

Sampling & 
Testing 
Plan To 

Applicant 

Test Data 
Submitted 
For Review 

Public 
Notice 
Issued 

Public Notice 
Comment 

Period Ends 

 

Status 

(Issues to be addressed) 

 

U.S. Gypsum (125k CY) 
HARS 

20 Apr 98 8 Jul 98 13 May 99 11 Aug 00 25 Sep 00 Application being reviewed in accordance with 
Judges’ 10 July 2002 decision. 

 

 

Royal Marina (18k CY) 
Pelham Bay Landfill Remediation 

 

9 Oct 97 N/A 14 Oct 97 21 Oct 97 20 Nov 97 Permit decision pending; Requires NYSDEC WQC.  

American Marine Rail, LLC (41k CY) 
Upland in Virginia 

 

23 Dec 97 N/A 26 Feb 98 12 Jul 99 13 Aug 99 Permit decision pending, requires NYSDEC WQC.  

NY Waterways (150k CY) Weehawken, NJ 
Upland  

 

26 Jan 99 29 Mar 99 10 Feb 00 3 Dec 01 27 Dec 01 Applicant responding to comments. 

 

 

OENJ Cherokee Port Reading (1.1 MCY) 
Upland On-site 
 
 

5 May 00 N/A N/A 20 Sep 00 20 Oct 00 Permit decision pending; SHPO consultation ongoing.  
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Regulatory Branch – Active Permit Actions (Continued):            POC Richard L. Tomer, (212) 264-3996 

Applicant Application 
Received 

Sampling & 
Testing 
Plan To 

Applicant 

Test Data 
Submitted 
For Review 

Public 
Notice 
Issued 

Public Notice 
Comment 

Period Ends 

 
Status 

(Issues to be addressed) 

Duraport Marine Rail (170k CY) KVK 
Upland at OENJ – Cherokee  

16 Jun 00 N/A N/A TBD TBD Public notice pending, aw aiting information. 
 
 

Port Regalle Yacht Club (1,500 CY) 
Upland  

14 Nov 00 N/A N/A 29 Mar 01 29 Apr 01 Permit decision pending. 
 
 

NYC Dep. of Trans., Willis Ave. Bridge 
Replacement (2,500 CY) Upland 

TBD TBD TBD TBD TBD Pre-Application meeting held January 29, 2001. 
 
 

PANYNJ – Battery Park City Ferry Terminal 
(2,000 CY) Upland Disposal at 
Farmingdale, NY or in Pennsylvania 

30 Mar 01 N/A N/A 9 May 01 8 Jun 01 Permit decision pending 
 
 
 

Brewer Glen Cove Marina (20.5 kCY) 
Open Water/Long Island Sound 

26 Mar 01 TBD TBD TBD TBD Sampling and testing plan being developed. 
 
 

NYCDEP – Paerdegat Basin Water Quality 
Facility (59,000 CY) Upland 

30 Apr 01 N/A N/A 25 Jun 01 25 Jul 01 Permit decision pending. 
 
 

NYCEDC – Cross Harbor Freight Project 
2.5 MCY, Disposal Location TBD 

TBD TBD TBD TBD TBD Federal Highway Administration is lead EIS agency. In 
pre-application and NEPA scoping phase. 
 
 

BASF/Biogenesis (approx. 130,000 CY) 
Upland on site 

TBD TBD TBD TBD TBD Pre-application meeting held 12 Jul 01. 
 
 

City of Rye, NY – Milton Harbor (20,000 
CY) 
Open Water/Long Island Sound 

1 Nov 01 4 Jan 02 9 Apr 02 8 July 02 8 Aug 02 Permit decision pending. Needs WC & CZM. 
 
 
 

American Sugar Refining Corp. (80,000 
CY), Yonkers, NY 
Potential HARS 

13 Dec 01 24 Jan 02 10 Jun 02 23 Sept 02 23 Oct 02 New Work and maintenance dredging.  EFH required. 
 

Dept of the Navy, NWS Earle, Pier 3 
Replacement  
(635k CY) Potential HARS 

14 Mar 02 29 Apr 02 TBD TBD TBD Applicant sampling.  
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Regulatory Branch – Active Permit Actions (Continued):            POC Richard L. Tomer, (212) 264-3996 
Applicant Application 

Received 
Sampling & 

Testing 
Plan To 

Applicant 

Test Data 
Submitted 
For Review 

Public 
Notice 
Issued 

Public Notice 
Comment 

Period Ends 

 
Status 

(Issues to be addressed) 

Port Authority of NY & NJ 
NBCDF – 2S (320 kCY) 
Potential HARS  
 

22 Mar 02 15 Apr 02 TBD TBD TBD Applicant sampling. 

Port Authority of NY & NJ 
Port Newark/Port Elizabeth (red clay to 
HARS, other material to upland) 
 

1 May 02 N/A N/A 2 Aug 02 3 Sept 02 C2M/WQC needed. Permit decision pending. 

Vanbro Corporation 
(10,000yd3) Authur Kill 
Upland On-Site 
 

12 July 02 N/A N/A 26 Aug 02 25 Sept 02 Need C2m; Comments to applicants. 

Poningo Neck Apartments 
Milton Harbor (2,000 CY) 
Open Water Disposal/Long Island Sound 

13 Aug 02 TBD TBD TBD TBD Sampling and testing plan being prepared. 

 
Port Authority of NY & NJ 
KvK Area 5 
245,000 CY Red Clay 
HARS 

 
4 Feb 02 

 
N/A 

 
N/A 

 
1 Oct 02 

 
31 Oct 02 

 
Supplemental public notice issued for  change in 
placement site. 
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Regulatory Actions  - Dredged Material Disposal / Processing Sites:  
                                                                                                         POC Richard L. Tomer, (212) 264-3996 
Applicant Type Size Status 
Newark Bay Confined Disposal Facility CDF 
Newark, NJ 

Subaqueous Pit 1.4 MCY Permitted, Operative.   

Newark Bay CDF 2S 
Newark, NJ 

Subaqueous Pit 1.8 MCY Potential HARS action.  (see pending permit actions) 

Newark Bay CDF 2N 
Newark, NJ 

Subaqueous Pit 0.675 MCY Permitted, Not Constructed or Operative.   

Bellemeade Site 
Carteret, NJ 

Landfill Closure / Wetland Fill TBD Permitted, not operative 

Bayonne Landfill 
Bayonne, NJ 

Landfill Closure / Wetland Fill 4.0 MCY Permitted, operative. Landfill remediation activities 
ongoing. 

Seaboard (Kopper’s) Site 
Kearny, NJ 

Upland Disposal and Wetland Fill Approx. 1 MCY Requires mitigation proposal.     

Newark Bay Sub-channel Cells 
Newark, NJ 

Subaqueous Channel Dredging 3 MCY DEIS being prepared to assist in regulatory review process.  
No DEIS publication date as of yet. 

Keegan Landfill 
Kearny, NJ 

Landfill Closure / Wetland Fill TBD Pre-application 

Interstate Materials Corporation 
Staten Island, NY 

Processing Facility N/A Permitted, not operative. 

S&W Waste Inc.  South Kearny, NJ Processing Facility N/A Permitted (Sept. 99), not operative. 

NJ Transit - Long Slip Canal Hoboken, NJ Near-shore Containment  / OWD  350k CY Permitted, not operative. 

Consolidated Technologies Jersey City, NJ Processing / Facility N/A Operative. NJDEP Permit issued. USACE permits not 
required. 

ENCAP & NJMC (formerly HMDC) – Lyndhurst 
& East Rutherford, NJ 

Landfill Closure / Wetland Fill 1 MCY Permitted, not operative.  Permit modification issued 
August 30, 2002. 

NYCEDC/NYCDEP Pennsylvania / Fountain 
Aves.  Brooklyn, NY 

Landfill Closure  Permitted as a demonstration project. 

Brooklyn Navy Yard Development Corp. 
 Brooklyn Navy Yard, NY 

Subaqueous Pit 140k CY Pre-application 

OENJ Cherokee – Port Reading. 
 Woodbridge, NJ 

Wetland Fill / Auto Terminal 
Development 

3-4 MCY State permits issued.  (Note:  This is the same project 
listed earlier that requires 1.1 MCY of dredging). 

BASF/Biogenesis 
Kearny, NJ 

Decontamination Facility 250,000 CY/YR Pre-application 

Metals Management Northeast, Inc. 
Newark, NJ 

Dredged Material Processing Facility TBD NJDEP permits pending.  USACE permits not required. 

 


